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r.e. wright associates, inc.

earth resourc.es consultants
January 19, 1993

Ms. Karen Wolper, Chief

Removal Enforcement Section

U.S. Environmental Protection Agency
Region III

841 Chestnut Building

Philadelphia, PA 19107

Re: Progress Report No. 24
Rogers Electric Site
Périod 1/10/93 = 1/16/93
REWAI Project M91130

Dear Ms. Wolper:

Pursuant to Sec. VIII, 8.6 of the Administrative Consent Order
for the Rogers Electrlc Site, Docket No. III-91-58-DC, the
following provides a progress report for activities performed on
behalf of Blake Construction Co., Inc. during the period 1/10/93
through 1/16/93. Additionally, a copy of the progress report
submitted by the Defense Reutilization and Marketing Service
(DRMS) covering their activities for the same period is
attached.

1. In addition to the removal activities performed by the
DLA, Clean Harbors, Inc., transported three (3) tractor
trailer loads (approximately 60-65 tons) of PCB
contaminated soils to Chem Waste Management’s Model
city, New York disposal facility for landfilling.
Clean Harbors also transported UST bottom sludges and
PCB contaminated oils and solvent for disposal. These
materials were manifested to Clean Harbors’ Braintree,
Massachusetts facility. Copies of all waste manifests
will be included in the final report for this project.

2. Activities planned for the next reporting period
include transporting all remaining waste soils for
disposal. If time permits, the demolition and disposal
of the last two sea containers will proceed.

Ba None anticipated.
4. N/A
5. N/A
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6. None received during this reporting period.
Ve N/A

As always, if you have questions or comments, don’t hesitate to
call me at (410) 876-0280.

Sincerely,

R. E. WRIGHT ASSOCIATES, INC.
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Timothy N. Gardner
Project Manager
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Attachments

cc: Joseph Phelan, MDE
Bruce Noble, DRMS
John Seymour, Shaw, Pittman, Potts, & Trowbridge
J. C. White, Blake Construction Co.
J. Kuzemchak, Clean Harbors of Baltimore, Inc.
Don Moyer, REWAI
Ned Wehler, REWAI
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15 Jan 93

Mr. Timothy Gardner
Preoject Manager

R.E. Wright Associates, Inc.
125 Airport Drive, Suite 36
Westminster, Maryland 21157

Dear Mr. Gardner:

Re: HRemedial Action
Rogars Electiric Site
Cheverly, Maryland

In accerdance with Administirative Order cof Conzent (Consent
Order), Dosket Number III-91-53-DC, wa have enclcosed Progress
Report No. 23 covering the period Januzpy 10, 18983 to January 16,
1993.

&N

Pleagse contact us shoul
¢larification,

vou raguire furnther laformation and

Yours truly,

Bruce Ncble

Environmental Protaction Specialist

Defense Reutilization and Marketing Service
Battle Creek, Michigan

(616) 961-7412
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PROGRESS REFORT NO. 23
REMEDIAL ACTICORN

ROGERS ELECTRIC SITE
CHEVERLY MARYLAND

FRGE .

PERIOD: JANUARY 10, 1892 TG JANUARY 16, 1593

Thig progress raport is submittzd pursuant Lo the
requirements of the Administrative Order of Consert
Order) Docket Number III-G1

activities are gegregated inte aciivities undertaxaen,
produced, submittals completed and zetivities schedul
project.

A. WORK COMPLETED

a) Activities Undertaken or Completed This Raporting

The foliowing activities were taken during thig reporting

period:

¥ APTUS Envirvronmental centinue Lo work on
Jan 93, contracter idantified and weighed

Conaent

v
-s58-DC. For ease of repoprting,
T

data
ed fop tha

atte. On 19

drums and

averpacked welder cores. On 11 Jan 93, 2ontrazoton

loaded trucks with dr=ums and welder cores.
removed during this phasge of work was manifested to

]
3

AFTUS, Colieywville, K8 f
digpcsal, 1l work ceompleied on Monday,

b) Data Produced This Reperting Period

All wvast

11 Jan 93

The follewing data were produced during this reporting

period:

# No data waz preduced this reporting pemod.

¢)  Submittals Completed Thim Reporting Period
The following data wzag zubmitted during this
period:

* DRMS forwavded a lstier to EFA Region I1I
83, requesting an @anquun urtil
removal of ths miwad =0

Wolper verbally approved the extension.

19 Mar €2 for the
e bes a follow up
phone call on 14 Jaﬂ 33, to E?A Region 11, Ma. Haren

Feriod
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d) Activities Sc¢heduled For MNext Hepsarting Favied

Activities planned for ¢he rnext reporiing period are
detailed as fellowsa:

# DAMS contracting offfgep peprezentalive Lo prepare
final reporit on PCH waete vemoval 4during the perind of
2 Jan 83 - 11 Jar 23, This report will include all
manifests, shipping papers, wellhts, s2to for wastes
removed.

* DRMS will award z contract rer the removal of RETHA and
mixed RCRA/PCB wastez from the zite.

Respectfully gubmitted.

DEFENSE REUTILIZATION AND MARKETING SERVICE

fbee ThlC_

BRUCE NOBLE
Environmeantal Protection Specialist
DRMS-SHF



